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Broad Street Parkway Executive Management Team Meeting of October 4, 2010 

Summary 

 
 

Alderman Jeffrey Cox, Liaison 

Leon Kenison, P.E., Director, DPW 

Kathy Hersh, Director, Community Development 

Tom Galligani, Director, Economic Development 

Steve Dookran, P.E., City Engineer 

John Vancor, P.E., HSI, BSP Project Manager 

Kathie Berube, DPW Administrative Assistant III 

 

 

John Vancor informed the committee that FHWA final comments regarding the  

Environmental Re-Evaluation should be submitted tomorrow from VHB with a one  

week turn around. 

 

Project Manager John Vancor will be attending the Aldermanic Infrastructure  

meeting on October 13
th 
as well as the first Infrastructure meeting of each month. 

 

A meeting was had last week with Credere Associates & PSNH pertaining to the Boiler 

House Demolition. Several issues related to the limit of work and utility coordination 

remain to be resolved prior to finalization of the bid documents. 

 

VHB is preparing a proposal to perform fieldwork and research required to fulfill 

commitments to mitigate impacts to the historic Boiler House. 

 

In a similar effort photos and a floor plan are needed prior to demolition of 40 Pine Street 

to fulfill historic resource mitigation commitments.   

 

Discussion of the interface between design development of the Pine Street and Palm  

Street project and the Labine Park project were held.  Concepts for improvements of the 

Central Street/Ledge Street/Pine Street intersection were also discussed. 

 

Several structural engineers have been contacted to discuss the scope of work for a 

structural analysis of the Millyard Chimney.  

 

In a separate effort, support is needed for the top 20 feet of the Millyard Chimney to 

prevent bricks from dropping during demolition at the adjacent Boiler House.  A concept, 

recommended by Boston Chimney, of using heavy wooden planks held in place with 

steel cables is under consideration. 

 

Interface with the NHDOT continue in the effort to define the role NHDOT and FHWA 

will have during design and construction. 
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NHDOT is proceeding with appraisal and other right-of-way acquisition support tasks 

related to high priority parcel acquisitions. 


